
PM Safety IT
Pre-Conceptual Planning DOE O 413.3

DOE M 413-3-1dated 3/28/03, Chapter 4
Mission Need Statement DOE O 413.3

DOE M 413.3-1 dated 3/28/03, Chapter 4
Tailoring Strategy X DOE O 413.3 

DOE M 413.3-1dated 3/28/03 (2.6, 4.7, 9.4.3, 12.1.1, 13.3.3 and 
13.3.4)

Mission Validation Independent Project Review DOE O 413.3 
DOE M 413.3-1 dated 3/28/03, Chapter 4.6 

Program Requirements Document (NNSA) NNSA only N/A
Evaluate Information Technology projects within Departmental 
Enterprise Architecture framework.

X OMB Circular A-11, Part 3
OMB Circular A-130

Conceptual Design Report DOE O 413.3 
DOE M 413.3-1 dated 3/28/03 (5.2.4) 

Acquisition Strategy DOE O 413.3
DOE M 413.3-1 dated 3/28/03 (2.2.1and 5.4)

Comply with the One-for-One Replacement legislation House Report 109-86.
Project Execution Plan DOE O 413.3

DOE M 413.3-1 dated 3/28/03 (5.6)
Approve appointment of the Federal Project Director. DOE O 413.3

DOE O 361.1A dated 4/19/04
Integrated Project Team DOE O 413.3

DOE M 413.3-1 dated 3/28/03 (5-15)
Design Review (including Technical Independent Project Review) DOE P 226.1

DOE M 314.3-1 dated 3/28/03 (6, 9, 15)
Project Data Sheet Budget Guidance

DOE M 314.3-1 dated 3/28/03 (8.4, 8.6, 8.7, Appendix A)
Implement Integrated Safety Management DOE O 413.3

DOE M 413.3-1dated 3/28/03, Chapter 13 
OECM, Project Management Practices, Integrated Safety, Revision 
E, June 2003

Environmental Documents (NEPA, permit applications) X DOE O 451.1B
Document High Performance Sustainable Building considerations X DOE O 450.1, chg 2

Security Vulnerability Assessment Report X DOE M 470.4-1
Cyber Security Plan X DOE O 205.1



PM Safety IT
Hazard Analysis Report X 10 CFR 830, Subpart B

DOE P 450.4
29 CFR 1910.119, Process Safety Management of Highly Hazardous 
Chemicals
40 CFR 68, Chemical Accident Prevention Provisions

Safety Evaluation Report X 10 CFR 430, Subpart B
DOE STD 1189-2006

Quality Assurance Program X 10 CFR 830, Subpart A; DOE O 414.1C
Performance Baseline DOE O 413-3

DOE M 413.3-1dated 3/28/03, Chapter 10 
Earned Value Management System OMB Circular A-11, Part 7

DOE O 413.3
ANSI/EIA-748-A-1198; 
DOE M 413.3-1 dated 3/28/03, Chapter 12
DOE Earned Value Management Application Guide

Performance Baseline Validation External Independent 
Review/Independent Project Review

DOE O 413.3
DOE M 413-3-1dated 3/28/03, 9.3.2, 9.3.3, 9.4.3

Independent Cost Estimate/Independent Cost Review DOE O 413.3
DOE M 413.3-1 dated 3/28/03, 9.3.3, Appendix A

Preliminary Design DOE O 413.3
DOE M 413.3 dated 3/28/03, 6.2

Safety Design Report X DOE STD 1189-2006
Hazard Analysis Report X DOE P 450.4

29 CFR 1910.119, Process Safety Management of Highly Hazardous 
Chemicals
40 CFR 68, Chemical Accident Prevention Provisions

Final Design DOE O 413.3
DOE M 413.3-1 dated 3/28/03, 6.4

External Independent Review for Construction or Execution 
Readiness.

DOE O 413.3
DOE M 413.3-1 dated 3/28/03, 9.4.4

Documented Safety Analysis Report X 10 CFR 830, Subpart B
Construction Project Safety & Health Plan X 10 CFR 851 Appendix A
Verify Key Performance Parameters or Project Completion Criteria  
have been met and mission requirements achieved.

DOE O 413.3
DOE M 413.3-1 dated 3/28/03, 10.2

Readiness Assessment or an Operational Readiness Review DOE O 425.1C
DOE M 413.3-1 dated 3/28/03, 7.8, 9.6



PM Safety IT
Checkout, Testing, and Commissioning Plan DOE O 413.3

DOE M 413-3-1 dated 3/28/03, 7.3
Project Transition to Operations Report DOE O 413.3

DOE M 413.3-1 dated 3/28/03, 7.2, 7.5
Revise the environmental management system DOE O 450.1, Change 2 
Final Project Closeout Report DOE O 413.3

DOE M 413.3-1 dated 3/28/03, 7.9, 7.10
Lessons Learned Report. DOE O 413.3

DOE M 413.3-1 dated 3/28/03, 7.6
Operational Documentation. DOE O 413.3

DOE M 413.3-1 dated 3/28/03, 7.9 
Post Implementation Review Capital Programming Guide, Supplement to Part 7 of the Office of 

Management and Budget’s Circular A-11.


